

Nr.	Vorgangsname	Dauer	Anfang	Ende																																
					März 2025							April 2025							Mai 2025							Juni 2025							Juli 2025			
					03 Mrz '25	10 Mrz '25	17 Mrz '25	24 Mrz '25	31 Mrz '25	07 Apr '25	14 Apr '25	21 Apr '25	28 Apr '25	05 Mai '25	12 Mai '25	19 Mai '25	26 Mai '25	02 Jun '25	09 Jun '25	16 Jun '25	23 Jun '25	30 Jun '25	07 Jul '25	14 Jul '25												
	Ressourcennamen: 221.6 Aussentüren, Tore in	47t	Mon 14.04.25	Mit 25.06.25																																
	Haus A	2t	Mit 23.04.25	Don 24.04.25																																
135	Montage Eingangstüre	2 t	Mit 23.04.25	Don 24.04.25																																
	Haus B	2t	Fre 23.05.25	Mon 26.05.25																																
135	Montage Eingangstüre	2 t	Fre 23.05.25	Mon 26.05.25																																
	Haus C	2t	Mon 14.04.25	Die 15.04.25																																
136	Montage Eingangstüre	2 t	Mon 14.04.25	Die 15.04.25																																
	Haus D	2t	Fre 09.05.25	Mon 12.05.25																																
135	Montage Eingangstüre	2 t	Fre 09.05.25	Mon 12.05.25																																
	Haus E	2t	Die 10.06.25	Mit 11.06.25																																
135	Montage Eingangstüre	2 t	Die 10.06.25	Mit 11.06.25																																
	Haus F	2t	Die 24.06.25	Mit 25.06.25																																
135	Montage Eingangstüre	2 t	Die 24.06.25	Mit 25.06.25																																